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“MYR RD
=\

WATSON RD

INTERSTATE 10, PAPAGO
SR 85 TO DYSART ROAD

GANNETT FLEMING
SKANSKA

Perryville Rd Tl (Design-Build

VERRADO WAY

PERRYVILLE RD

|

COTTON LANE

SARIVAL AVE

PEBBLE CREEK PKWY

ESTRELLA PKWY i

BULLARD AVE

(5.6)

DYSART RD

URS
FISHER SAND & GRAVEL PULICE®®
‘ Verrado Way - Sarival Ave (GPL) «Sarival Ave - Dysart Rd (HOV/GPL)
5.8 miles 3.7 miles
2
@
)
SR85 - SR 303L (R/W): $5,610 FY 11
Verrado Way — Sarival Ave. Sarival Ave. — Dysart Rd. Perryville Rd. TI
WORK ELEMENT (GPL) (HOVIGPL) (Design-Build) Bullard Ave. TI
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jun-05 Apr-06 Jun-05®) Apr-06© Dec-08 Oct-12 Feb-02 Jul-03
Jul-06® | Mar-07®
DESIGN oct-07" Mar-09 3,700 Sep-06° | May-07“® 2,805 N/A N/A ) Jun-05 Dec-06 1,000
Sep-07*® | Feb-09“® 2,693
RIGHT-OF-WAY N/A Sep-07® Dec-08® 4,400 Jun-12 May-13 1,800 Jun-05 Dec-06 4,000
CONSTRUCTION Sep-09” July-117 | 26,2729 | Jan-08*9 | May-104? | 89,9287 Dec-13 Feb-15 23,846 May-07 Apr-08 9,191
Nov-09“® | Jul-1149 36,4229
LANDSCAPING: N/A ) %)
-DESIGN Jul-09 Jun-10 309
-CONSTRUCTION Apr-11 May-12 4,179
AD - 3/27/09 AD - 10/16/07" AD - 5/13/13 AD - 1/31/07
AD - 6/26/09®
AD - 1/11/11%®
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Outside Widening (GPL)
7) Accelerated with ARRA 2009 funding . )
8) Includes Sarival Ave — Dysart Rd and Dysart Rd — SR 101L segments (HOV/GPL) Note: Cost estimate amounts and schedule dates shown
9) Landscape Project (Sarival Ave — 107" Ave) reflect the current status as of the report date.
10) ICAP not included
Page 1 of 37

January 31, 2015



INTERSTATE 10, PAPAGO .
DYSART ROAD TO INTERSTATE 17

NS
. &
Fairway Dr Tl <
@ =,
N KIMLEY HORN <
NA COFFMAN SPECIALTIES =
o 53 3 43rd Ave TI/51st Ave Tl (Improvements) i
S & w x w u
@ W N W S u N o S 2
x < = 3 = < < < <
€ S é T 2 i = S T Q z
g : g 5 2 5 2 & 3 % N
g E =3 %1‘;\ = =
- 1-10, PAPAGO
N2 URS®
PULICE
| Dysart Rd - 101L, Agua Fria (HOV/GPL) \ SR 101L, Agua Fria - 117 (GPL) |
r 4.2 miles T 9 miles "
N
<5
Gz
8
SR101L - 1-17 (R/W): $550 FY 09
Dysart Rd. — ’ rd
SR 101L, Agua Fria SR l%thé S'ngi‘ufirl'ify; 17, Fairway Dr. TI 4351'§":\',g'$|”d
WORK ELEMENT (HOV/GPL) :
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jun-05®) Apr-06© Nov-07 Sep-08 Jan-13 Sep-14 Nov-04 Jun-05
DESIGN Sept-06¥ | May-07% 2,805 Fy 15° Fy 16® 1,000 Fy 159 Fy 16® 1,000% Nov-05 Jul-06 200
RIGHT-OF-WAY N/A N/A Fy 159 FY 16® 900 N/A
CONSTRUCTION | Jan-08“® | May-104° | 89,9287 Fy 16® Fy 18 13,400 Phase 4 16,253 Dec-06 Aug-07 2,180
LANDSCAPING: %) %) N/A
-DESIGN Sep-12 Apr-13 380
-CONSTRUCTION Sep-13 Nov-14 3,963"
AD - 10/16/07% AD - 9/14/06
AD - 6/7/13Y
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Includes Sarival Ave — Dysart Rd and Dysart Rd — SR 101L segments (HOV/GPL)
;; ﬁﬁgsgglgg?gigt Note: Cost estimate amounts and schedule dates shown
! reflect the current status as of the report date.
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Sky Harbor West Airport

INTERSTATE 10, MARICOPA
SR 51 TO SR 202L, SANTAN

I
«
[

Access
WORK ELEMENT SR 202L, RED MOUNTAIN
COST
BEGIN COMP. ($000)
SCOPING (3) (3) Sky Harbor West Airport Access
DESIGN Phase 4 2,600
RIGHT-OF-WAY Phase 4 10,600 G 117, BLACK CANYON
< e
| g .
0 &
CONSTRUCTION Phase 4 37,400
[-10, "MARICOPA »
5
LANDSCAPING: @ g
-DESIGN
-CONSTRUCTION
UPERSTITION
40" st. - Baseline Rd. (Design): $11,560 FY 06 - FY 07 32" st. - Baseline Rd. (Adv. R/W(A)): $36,362 FY 06 - FY 10 I
BASELINE RD r
32" st. — SR 202L, Santan SPINE Long-Term SPINE Long-Term Southern Ave — I
(Phase 1) Improvement Strategy Improvement Strategy SR 143 y
WORK ELEMENT (Phase 1) (Phase 2) =
COST COST COST COST — | S
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) "8
P
SCOPING Sep-14 Feb-16 ©) ©) ©) ©) Apr-07 Jun-07
ELLIOT RD
DESIGN FY 16® Fy 179 9,040 FY 199 Fy 209 9,400 Jun-07 Dec-07 240
A
RIGHT-OF-WAY FY 16 FY 17 17,180 FY 15 FY 16 10,100 Phase 4 47,200% N/A WARNER RO ﬂ}z
FY 10 FY 12 116,000 FY 12 FY 13 24,900
CONSTRUCTION Fy 19© Fy 21® 153,070 Fy 20® Fy 22 114,000% Phase 4 134,600" Mar-08 Oct-08 2,867 fAr RD %%
LANDSCAPING: @ @ %) N/A
DESIGN CHANDLER BLVD
-CONSTRUCTION
AD - 12/31/07 o o
Footnotes: S yo! § SANTay
1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars) 02 < j
R —

2) Included in the Construction amount
3) Schedule to be determined
4) Advance acquisition funds
5) ICAP not included

Page 3 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Footnotes:

INTERSTATE 10, MARICOPA

SR 202L, SANTAN TO RIGGS ROAD

.i‘..

RIGGS RD

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined
4) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Q
=\ Chandler Heights Rd Tl
wy
~
&
CARTER BURGESS %
AUSTIN BRIDGE & ROAD o
Ray Rd TI (Improvements) B 4
o Q
& 2
[-10, MARICOPA Y 5
I ] 2
Q \;‘ UU\;&
a @ %3
o] [ Q ) Q 7
5 5 & « e = 48th St %
4 2 5 & 3 . =
= g = = & x =
@ > 3 [ W - =
(G} (] § S \; 4
3 *
_— 202L, Santan - Riggs Rd o
A 6 miles
[\ &
[Sal
SR ZOZL*(ig‘\;f‘gFjL?'ggs Rd. Ray Rd. Tl Chandler Heights Rd. Tl
WORK ELEMENT
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING 3) 3) Aug-04 Mar-05 Phase 4
DESIGN FY 209 Fy 219 4,800 Jul-05 Jan-06 550 Phase 4 1,300
RIGHT-OF-WAY N/A N/A )
CONSTRUCTION Phase 4 68,900" Aug-06 Jul-07 7,928 Phase 4 21,600"
LANDSCAPING: %) N/A )
-DESIGN
-CONSTRUCTION
AD - 5/5/06
Page 4 of 37
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INTERSTATE 17, BLACK CANYON
[-10 EAST TO ARIZONA CANAL

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Design by consultant retained by local agency

5) Construct screen walls funded by local agency ($4,534)

6) ICAP not included

Page 5 of 37

— 1 ARIZONA CANAL 16" St. —
DUNLAP AVE I-10 East — I-10 West McDowell Rd. — Buckeye' Rd Bethany Home Rd. — Northern Ave.
m% WORK ELEMENT (GPL/HOV) Arizona Canal (GPL) (Local Project)(s) (Alhambra District)
s COST COST COST COST
S woamherRy ave | BEGIN | comP. | ($000) | BEGIN | cowmp. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
< <=
<ZZ0 SCOPING ©) ©) ©) ©) Jul-03 Aug-04 N/A N/A
=3 m9Q
D03,
g %g MY GLENDALE AVE 4#
S 5292 DESIGN Phase 4 20,000V Phase 4 28,600" Sep-05 Jan-06 4 Aug-09 Dec-10 195
e I 233k - | |
o = P -
(RN EN S Q  BETHANY HOME RD {% X
> 25 z 2 | rRIGHT-OF-WAY Phase 4 100,000 Phase 4 140,000 N/A Jul-10 May-11 1,316
N =T © S
o | |
o CAWELBACK RD —4— z - - -
5 |2 S | CONSTRUCTION Phase 4 280,000 Phase 4 216,400 Jul-06 Jan-07 (5) Sep-11 Jan-12 546©
[ -
@)
Y
— INDIAN SCHOOL RD —
~ LANDSCAPING: @ @ N/A N/A
&
® -DESIGN
THOMAS FD -CONSTRUCTION
[s)
& AD - 4/24/06 AD - 5/12/11
Z,
MCDOWELL RD <
3 v 1-10, PAPAGO 16™ st. - 19™ Ave.
WORK ELEMENT (NTIS)
VAN BUREN ST COST
‘ BEGIN COMP. ($000)
SCOPING Jan-15 Aug-15
BUCKEYE RD SKY HARBOR BLVD
= : _ DESIGN FY 169 FY 179 5,600
) W !
E S 5 & 5N,
5 S £ 5 z ¥
= = ? g RIGHT-OF-WAY N/A
16th St - 19th Ave
3 miles
TY LIN CONSTRUCTION ©) ©)
MEADOW VALLEY
16th St - Buckeye Rd (Local Project
3.9 miles
LANDSCAPING: N/A
” -DESIGN
Footnotes: -CONSTRUCTION

30% - 8/28/15

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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1-10/1-17 T1 - SR 101L

13 miles

Arizona Canal - SR 101L, Agua Fria (GPL)

6 miles

N INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

SR I0IL, AGUA FRIA == SR I0IL, PIMA

YORKSHIRE DR UTOPIA RD

UNION HILLS DR

BELL RD T H——o
1-10/1-17 TI — S(gplglL Agua Fria Peorla(g\;zi.n—aGéel;ng\)/ay Rd. Cactus Rd. TI
WORK ELEMENT 9
COST COST COST
£ BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
Q
—a GREENWAY RD E £ SCOPING ©) ©) N/A N/A Jun-03 Sep-04
<
= 2
&8 = DESIGN FY 209 Fy 21 6,000" May-05 Mar-06 900 Mar-05 Sep-05 300
< 5
< THUNDERBIRD H.Q—Kl = RIGHT-OF-WAY ) N/A N/A
o)) [0g
© @]
£
[y
[SHN ase , an- ov- ,
Slg CONSTRUCTION N/A N/A o® Phase 4 17,167 Jan-06 Nov-06 6,291
T | =
X | E
% % > CACTUS RD
g7 LANDSCAPING: %) N/A N/A
[
o
& = -DESIGN
) = ~CONSTRUCTION
Z S
© s AD - 9/15/05
S PEORIA AVE L
[0} Q
o -
N
\ Footnotes:

ARIZONA CANAL _J——
s | IR

Page 6 of 37

1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERST

ATE 17, BLACK CANYON

SR 101L TO SR 74, CAREFREE HIGHWAY

PTG STANLEY
MEADOW VALLEY PULICE
Iy SR 101L, Agua Fria - Jomax Rd (HOV/GPL) Jomax Rd - SR 74, Carefree Hwy (HOV/GPL)
~ 4 miles 5 miles
3 S
S = 43RD AVE STANLEY
= R MEADOW VALLEY
- ~ Dove Valley Rd TI
5 5 >
& o 3 2
> B S = = 5 S
2 8 Z 3 IS S "
= m B — = >
) m m 2
X = ~
< = | =) n
] = ™ o @
> o
m m =
E ‘ 3 N
T 03 B §§§ N o
= = IS %
N £ m
= N o
= Q Byl
STANLEY -
PULICE 2
\ Jomax Rd TI/Dixileta Dr Tl
SR JEZL, PIMA
Jomax Rd. —
SR lo(lHLO://JéJSjX Rd. SR 74, Carefree Highway JOIS?;Te}t?adI.DP ?Fd Dove Valley Rd. Tl
WORK ELEMENT (HOV/GPL)® :
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Jan-07 Jun-07
DESIGN Nov-06 Jun-07 6,170%9 Jul-06 Jul-07 6,170%9 Jul-05%4 Jun-06 2,800 Sep-07® May-08®“ 1,800
RIGHT-OF-WAY Jul-07 Jun-09 31,930 Jul-07 Jun-08 26,000 Jul-054 Jun-06 8,500 N/A
Jul-06 Jun-07 10,200° Jul-07 Jun-08 17,000
CONSTRUCTION Jan-08 May-10 77,210%? Mar-08 Aug-10 95,2262 | May-07® Oct-08“ 40,0542 Oct-08“ Apr-10¥ 22,7362
Jan-08 Jun-08 15,000%02
LANDSCAPING:
-DESIGN Jun-09 Dec-09 720® Jun-09 Dec-09 720® Jun-09 Dec-09 720® Jun-09 Dec-09 720°
-CONSTRUCTION Nov-10 Jul-12 6,534902 Nov-10 Jul-12 6,5340°12 Nov-10 Jul-12 6,5340°12 Nov-10 Jul-12 6,5340°12
AD - 10/2/07 AD - 11/9/07 AD - 12/28/06 AD - 7/21/08
AD - 6/30/10"" AD - 6/30/10"" AD - 6/30/10"" AD - 6/30/10""
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount
3) Schedule to be determined

4) Local advancement of schedule

5) SR 101L to Happy Valley Road

6) Happy Valley Road to Dixileta Drive

7) Dixileta Drive to SR 74, Carefree Highway
8) I-17/SR 303L TI project costs included in this project
9) SR 101L to SR 74, Carefree Highway
10) Obligated funds for utility relocation
11) Landscape project
12) ICAP not included
Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD = =z

HDR
PULICE
SR 74, Carefree Hwy TI

Ha NIVLNNON ASIVd

{

ad Y33Nold

AMH F3H4TEVO ‘L YS

AYM WIHLNY

JACOBS/CARTER BURGESS
MARKHAM CONTRACTING
SR 74, Carefree Hwy - Anthem Way (GPL)

a4 d3/14 N3N

[-17, BLACK CANYON

%r

[ 5 miles "
SR 74, Carefree Hwy. TI SR 74, Carefree(g\lfjvz). — Anthem Way
WORK ELEMENT
cosT cosT
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jun-05 Dec-05 Oct-99 Nov-04
DESIGN May-06 Dec-06 1,500 Dec-07% Sep-08 2,600
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jun-07 Oct-08 23,466 Aug-09* Jul-10% 13,3147
LANDSCAPING: N/A
-DESIGN Jun-09 Dec-09 720
-CONSTRUCTION Nov-10 Jul-12 6,534¢7)
AD - 2/13/07 AD - 4/14/09

AD - 6/30/10®

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with ARRA 2009 funding

5) SR 101L to SR 74, Carefree Highway

6) Landscape Project

7) ICAP not included

Page 8 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 24, GATEWAY
SR 202L, SANTAN TO MERIDIAN ROAD

3 o
h!
)
STANLEY
RALPH L. WADSWORTH
SR 202L, Santan - Ellsworth Rd
h 2 miles
SR 202L, Santan — Corridor
WORK ELEMENT Ellsworth Rd. R/W Protection
COST COST
BEGIN COMP. ($000) | BEGIN | COMP. | ($000)
SCOPING® Jul-09“ | Jun-11% N/A N/A
DESIGN Sep-109 | Aug-11® | 12,000 N/A
RIGHT-OF-WAY Jan-10® | Nov-11® | 37,040 | Fro7 | Fr11 | 6,000
CONSTRUCTION | Mar-12® | Jun-14® | 82,229% N/A
LANDSCAPING: 2) N/A
-DESIGN
-CONSTRUCTION
AD - 11/10/11
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Local advancement of schedule
4) Study limits are SR 202L — Ironwood Road
5) ICAP not included
Page 9 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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A

SR 30, I-10 RELIEVERW

SR 85 TO SR 303L

SR 85 - SR 303L

11 miles d
9 =
© >
2
%) ' g
| | | | | | | | o
\ \ \ SR 30 o
Q @
Q Q S S ) 2 & S € g
5) E W 3 = z & & 4 0 W
Q < 0 S % I N S Q N 5] Z
e s 3 N s = S g 3 £ E S
& « = < & < X i3 S 3
o 4 & =
] S @ '5
3 S
8
SR 85 — SR 303L
WORK ELEMENT COST
BEGIN COMP. ($000)
SCOPING Jan-06 Mar-18
DESIGN N/A
RIGHT-OF-WAY N/A
CONSTRUCTION N/A
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION
Footnote:

1) This corridor is under a design concept and environmental study.
The freeway alignment shown is preliminary and subject to change.
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SARIVAL AVE

ESTRELLA PKWY

BULLARD AVE

LITCHFIELD RD
DYSART RD {r

EL MIRAGE RD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 30, I-10 RELIEVER®?

SR 303L TO SR 202L SOUTH MOUNTAIN

SR 303L - SR 202L

A

%

SR 303L

%

COTTON LANE
SARIVAL AVE

ESTRELLA PKWY
BULLARD AVE

LITCHFIELD RD

Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) This corridor is under a design concept and environmental study.

The freeway alignment shown is preliminary and subject to change.

14.0 miles

9IST AVE
75TH AVE
67TH AVE

83RD AVE
SR 202L, SOUTH MOUNTAIN

Ly
>
S
=
3
& & W
b~ W Q B3
© S x
3 5 @ =
S = Y 5
:
S
T
SR 303L - SR 202L
WORK ELEMENT CoST
BEGIN COMP. ($000)
SCOPING Aug-05 Apr-16
DESIGN N/A
RIGHT-OF-WAY FY 12 FY 12 5,000
FY 08 FY 08 15,330
CONSTRUCTION N/A
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 51, PIESTEWA
SHEA BOULEVARD TO SR 101L, PIMA

THUNDERBIRD RU

SHEA BLVD
CHOLLA ST
CACTUS RD

GREENWAY RD

STANLEY

MEADOW VALLE
Shea Blvd - SR, 101L, Pima

BELL RD

Y
(HOV/Ramp)

UNION HILLS DR

PIMA

SR 10IL,

A

7.25 miles

WORK ELEMENT

Shea Blvd. —

SR 101L, Pima (HOV/Ramp)

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) ICAP not included

Page 12 of 37

COST

BEGIN COMP. ($000)
SCOPING Aug-04 Sep-05
DESIGN Feb-06 Nov-06 3,500
RIGHT-OF-WAY N/A
CONSTRUCTION May-07 Feb-09 47,6129
LANDSCAPING: )
-DESIGN
-CONSTRUCTION

AD - 1/26/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



KIMLEY HORN

Thompson Ranch (Thunderbird) Tl

Bell Rd TI
Design-Build

V BELL RD
NN

~

a

b

GREENWAY
RD

Footnotes:

THUNDERB.
RD

EL MIRAGE RD

US 60, GRAND AVENUE
SR 303L TO 83RP AVENUE

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount
3) Schedule to be determined

4) Funded with ARRA 2009 funds

5) ICAP not included

SR 303L — 99" Ave., Ph. 1 Bell Road TI Thompson Ranch
(GPL) Design-Build (Thunderbird) Tl
WORK ELEMENT CcoSsT CcosT CcosT
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-05 Jan-07 Jun-12 Jan-15 Dec-11 Aug-14
DESIGN Nov-07 Feb-09 2,500 N/A N/A @ Apr-15 Apr-16 1,000
RIGHT-OF-WAY Nov-07 Jun-09 1,530 Aug-14 Oct-15 7,000 Sep-14 Apr-16 5,000
CONSTRUCTION Jan-10 Nov-11 22,2764 FY 159 Fy 179 49,377 Jul-16 Jun-17 5,969
LANDSCAPING: %) @ %)
-DESIGN
-CONSTRUCTION
AD - 9/2/09 AD - 2/9/15
R
z
<
o
s
L A
/1/770
[ > y
! R CACTUS D 99" Av'\el. - 8R3”’ AvBe._,dIncIuding
SOATUS RO, S WORK ELEMENT e
g = Y BEGIN COMP. ($000)
- & PECRIAN S AVE SCOPING Nov-04 Sep-05
2
2
DESIGN Mar-06 Oct-08 500
RIGHT-OF-WAY
CONSTRUCTION Oct-09 Sep-11 7,64749
LANDSCAPING: @
-DESIGN
-CONSTRUCTION
AD - 6/15/09

Page 13 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



US 60, GRAND AVENUE
SR 101L, AGUA FRIA TO VAN BUREN STREET =

ENTRANCO
K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave L
;%%}r
b e Ok
%, RS E =N .
2 L 7@ A ed =
< < v? 4?
U8 60 GRAND AVE Pl
[
V) A
AN ANAN 7o\ G G
\ o8 @ W A o
0 0 ¢ N
%& eQY\Q < @@\ N
N S N N\
o
A
% ADOT
FISHER SAND & GRAVEL
71st Ave - Grand Canal Bridge (Surface Improvements)
< . >
KIMLEY HORN 8.72 miles KIMLEY HORN
COMBS CONSTRUCTION NESBITT CONTRACTING
SR 101L, Agua Fria - 71st Ave (GPL) P 71st Ave - McDowell Rd (GPL) -
3.8 miles = 9.2 miles
st
SR 101L, Agua Fria — 83" Ave. and Granzlcgva?s_ridge
WORK ELEMENT McDowell Rd. (Phase 1) Peoria Ave. (Surface Improvements)
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-07 Jan-09 Jul-00 Jan-01 Jul-03 Jan-04
DESIGN Apr-09” Mar-12 2,700 Jan-03 Oct-05 (5) Jul-04 Oct-05 4
Apr-09® Jun-12®
RIGHT-OF-WAY Jun-09 Jun-12 9,560 N/A N/A
CONSTRUCTION Jun-12" Aug-137" 5,35767 Jan-06 Apr-07 1,164© Feb-06 Oct-06 3,979®
Jan-13® Aug-14® | 18,791629
LANDSCAPING: ) ) N/A
-DESIGN
-CONSTRUCTION
AD - 3/1/12" AD - 10/19/05 AD - 11/1/05
AD - 6/29/12%
Footnotes: i «
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 7) SR 101L, Agua Fria — 71" Avenue
2) Included in the Construction amount 8) 717 Avenue — McDowell Road
3) Schedule to be determined 9) Includes $400 Traffic Engineering Funds,
4) Designed by ADOT staff $3,900 District Minor Funds, and $998 Utility
5) Designed by Consultant retained by local agency Relocation Funds . )
6) ICAP not included Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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US 60, SUPERSTITION
INTERSTATE 10 TO POWER ROAD

DIBBLE
MEADOW VALLEY
Higley Rd Tl (Improvements)

2
W & = 2
o s & o 2 : = & o S
Q T = T 3 « o o 8 < 3 a = N @
5 g o S = e & - o o & . € 25 = % O 2 - =2 o
< N w 2 ° 3 g5 IS N & & 5 S = ~ » 2 = 5ok W N 2 vl
a S W =~ I = = S » %) E | “ joed n < J W» n %) 5y = W = 2 w
> & = < - = S = = < [} a 2 L 0n o o ~ W — [N w= W
S = ] ax < 3 @ 1% > < W § » = = o Q T SIS = W S [N ax =
[ T T z3 S 3 “ q 2 3 £ 03 g 5 S < 3 5 £33 5 & = ) 2% 9
<\ s S 2 = 1 8 s 2 3 3 = S & S 3 Y I8 ™ I R © T VY T
= S = S i o { N u L L = é? \ P e SO L .
S i = i i i i = K — i 1 ~J T <7 —C
- US 60, SUPERSTITION
PTG PTG
FISHER SAND & GRAVEL FNF
P I-10 - SR 101L, Price (GPL) R P Val Vista Dr - Power Rd (HOV/GPL)
Ml 3 miles i I~ 4 miles
I-10 — SR 101L, Price Gilbert Rd. — Power Rd. .
’ Higley Rd. TI
WORK ELEMENT (GPL) (HOVIGPL)
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Apr-07 Jul-07 Aug-97 Oct-00 Mar-05 Dec-05
DESIGN Sep-07 Feb-08 2,200 Nov-04 Jul-05 6,700 Dec-05 Apr-06 130
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Oct-08 Apr-10 22,800 Nov-05 Jul-07 79,4409 Dec-06 Jul-07 4,941©
LANDSCAPING: %) %)
-DESIGN Nov-04 Sep-05
-CONSTRUCTION Mar-08 Apr-09 5,016°©
AD - 3/31/08 AD - 7/22/05 AD - 8/23/06
AD - 12/8/06"™
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)2) Included
in the Construction amount

3) Schedule to be determined

4) Landscape Project

5) Val Vista Dr. — Power Rd.

6) ICAP not included Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

Page 15 of 37 January 31, 2015



US 60, SUPERSTITION
POWER ROAD TO MERIDIAN ROAD

STANLEY
HAYDON BUILDING CORP

X
N
@’ Meridian Rd T (Half Interchange)
N
¥
Q
& )
. 7
v @ e

W ¥ g a 2

Y N 5 %

< 5) T a =

N 2 = 2 3 % 2
o ] S * 2 v S|

d = = -
< = z SOUTHERN AVE @ 5 2 £ g
S = 3 = = 3 % =
W I = 9 o) s
= H 9 W = P 2N
8 S & [}

|

Crismon Rd - Meridian Rd (HOV/GPL)

2 miles

=
N US60, SUPERSTITION
3
3
S BASELINE RD ‘
« >
[ “
wy
Crismon Rd. — Meridian Rd. Meridian Rd. Tl
WORK ELEMENT (HOV/IGPL) (Half Interchange)
COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jan-14 Jul-15 Jun-11 Dec-12
DESIGN Fy 16 Fy 179 1,900% Sep-13 May-14 920
RIGHT-OF-WAY N/A Jul-13 Jun-14 2,300
CONSTRUCTION FY 209 Fy 22® 26,500V Oct-14 Dec-15 10,204
LANDSCAPING: %) )
-DESIGN
-CONSTRUCTION

AD - 7/8/14

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 85
INTERSTATE 8 TO INTERSTATE 10

PBQD

2.70 miles

N MARTIN AVE

STOUT RD

/-5
PATTERSON RD
LEWIS PRISON RD

EL PASO NATURAL GAS RD

BUCKEYE HILLS RD

5’ WooD RD
v
byl
[sy)
o

FNF
MP 139.01 - MP 141.71

STANLEY
MEADOW VALLEY
MC 85 - Southern Ave
2.00 miles

STANLEY
PULICE
Southern Ave - I-10

OLD US 80

N / 2.52 miles
F\A T
sl
=
5 ADOT =
i MP 130.7 < MP 137.0 )
: S » -1 : > S STANLEY
2.45 miles | 6.29 miles T v a W o \Warner Street Bridge
HAYDON éL\S’llLE[();lNG CORP § 0w ooy
OW =g
R ila B % == g %<
Phase 1 [ =
[ S
& 3 §
(%]
I-8 to 1-10 (R/W): $23,180 FY 07-08 1-8 to 1-10 (Design): $11,747 FY 06-08
SR 85;;;2""15‘9”"' MP 130.7 — MP 137.0 MP 139.01 — MP 141.71 Warner Street Bridge MC 85 — Southern Ave. Southern Ave. - 1-10
WORK ELEMENT
COST COST COST COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | comp. [ (s000) | BEGIN | cowmp. ($000) BEGIN COMP. ($000)
SCOPING Oct-06 | Feb-10 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Oct-09 | Jun-10 1,448® Jan-03 | Jun-08 4 Feb-03 | Mar-07 Jul-o07 | FY 16® Jan-02 | Sep-06 Aug-07 Nov-08 6,750
RIGHT-OF-WAY Oct-09 | Jun-10 2,000 Jun-08 Mar-07 N/A Sep-06 Aug-07 Mar-09
CONSTRUCTION Feb-11 | Jan-13 | 16,599%? | Nov-08 | Jan-10 | 28,729® | Nov-07 | Dec-08 | 22,118° | Fy16® | FY17® | 3,280 | Apr-07 | May-08 | 9,416® Oct-09 Jul-11 | 16,2797°9
FY 10 FY 11 1,4009'® FY 07 FY 07 876° FY 06® FY 07 3,4319
LANDSCAPING: N/A N/A N/A N/A N/A N/A
-DESIGN
-CONSTRUCTION
AD - 6/30/10 AD - 6/27/08 AD - 6/28/07 100% - TBD AD - 12/29/06 AD - 7/17/09
AD - TBD
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)  7) Funded with ARRA 2009 funds
2) Included in the Construction amount 8) Funded with HES funds
3) Schedule to be determined 9) ICAP not included
4) Designed by ADOT staff 10) Includes reimbursement to Buckeye for access road construction ($4,701)

5) Utility Construction
6) Includes Design, Right-of-Way and Utilities

Page 17 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY

US 60, GRAND AVENUE TO SR 303L

SR 88

ADOT ADOT
BISON CONTRACTING NESBITT CONTRACTING Corridor RMW Protection Fish Creek Hill
WORK ELEMENT Construct Passing Lanes Construct Passing Lanes WORK ELEMENT
MP 13-15, EB MP 20-22, EB & WB COST
COsT COsT COsT BEGIN COMP. ($000)
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING N/A N/A
SCOPING Feb-06 Apr-07 Feb-06 Apr-07 N/A N/A
DESIGN FY 06 FY 06 150
DESIGN Feb-09 Jan-10 ) Oct-07 Jan-09 ) N/A
. RIGHT-OF-WAY N/A
RIGHT-OF-WAY N/A N/A FY 07 FY 09 2,880
— — CONSTRUCTION Oct-10 Feb-11 ©)
CONSTRUCTION Aug-10 Apr-11 3,485(9 Nov-09 Oct-10 2,32509 N/A
AD - 7/23/10
AD - 4/21/10 AD - 8/21/09

SR 87, DUTHIE — MARTIN HIGHWAY US 93

ADOT JACOBS JACOBS JACOBS
COEE'?Q/;NB%P% ';LTlES ROYDEN CONSTRUCTION ROI\LDEEOC?QS;RSU%HON MARKHAM CONSTRUCTION
unaary — _ (©) W Fou - WORK ELEMENT Wickenburg By-Pass
WORK ELEMENT New Four Peaks MP 211.8 — MP 213.0 Dos S Ranch Rd © g By —
COsT COsT COST BEGIN COMP. ($000)
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Mar-99 Jan-04
SCOPING Jan-03 Sep-04 Mar-05 May-08 Apr-05 Jul-08
DESIGN Nov-03 Jun-07 1,500
DESIGN Oct-04 Mar-07 (4) Sep-08 Feb-10 220 Sep-08 Feb-10 2,300
RIGHT-OF-WAY Nov-03 Jun-07 24,000
RIGHT-OF-WAY Oct-04 Mar-07 748 N/A N/A
o oo oo CONSTRUCTION Jan-08 Feb-10 31,550
CONSTRUCTION Jul-07 Sep-08 21,106 Jul-10 Jun-11 1,161 Jul-10 Jun-11 12,846 —
AD - 4/23/07 AD - 3/19/10 AD - 3/19/10
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Project funded and constructed by Central Federal Lands Highway Division
4) Designed by ADOT staff

5) US 60, Grand Avenue — SR 303L

6) Combined into one construction project

7) Funded with ARRA 2009 funds

8) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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KIMLEY HORN
COMBS CONSTRUCTION
1-10 - Van Buren St.

0.75 mile

Mc 85
L yav BUREN ST

99TH AVE

[-10, PAPAGO

—  McDOWELL RD

THOMAS RD

SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

NDIAN SCHCOL RD

0
\\

SR 0IL, AGUA FRIA

CAMELBACK RD
BETHANY HOME RD
GRAND CANAL

GLENDALENAVE

’X/ORTHERN AVE

OLIVE AVENUE

PTG

KIEWIT/SUNDT

PTG
COFFMAN SPECIALTIES

Bethany Home Rd Tl

1-10 - Tatum Blvd (HOV)(Design-Build)

North

T.Y.LIN

COFFMAN SPECIALTIES
land Ave HOV Ramps (Desi

Half

PEORIA AVENUE

29 miles

I-10 — Tatum Blvd. (HOV) Bethany Home Rd. TI, Maryland Ave HOV Ramps I—l%— MC 85
f f f f \
WORK ELEMENT (Design Build) North Half (Design-Build) (99" Avenue)
COST COST COST COST
BEGIN COMP. ($000) COMP. COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10 Aug-02 Aug-03 Mar-09 Aug-10 Jun-07 Sep-07
DESIGN N/A N/A @ Jul-05 Apr-06 535 N/A N/A @ Oct-08 Aug-09 500
RIGHT-OF-WAY N/A N/A N/A Oct-08 Jan-10 2,021%
CONSTRUCTION Jan-11 Nov-11 112,215© Aug-06 Sep-07 8,852 Sep-13 Mar-14 14,561 Jul-10 Mar-11 2,079%9
LANDSCAPING: @ @ %) N/A
-DESIGN
-CONSTRUCTION
AD - 6/23/10 AD - 5/23/06 AD - 3/15/13 AD - 4/21/10

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Right-of-way and utility relocation
5) Funded with ARRA 2009 funds
6) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA

US 60, GRAND AVENUE TO I-17

PTG

KIEWITT/SUNDT
1-10 - Tatum Blvd (HOV)(Design-Build)

BEARDSLEY RD

29 miles

SR 10IL, AGUA FRIA

=
S
2
3
S
X
S
<
-
Q
N
N
-

10IL, PIMA

u ] o]
¢ $ %y
Q R
T = = 5 s = =
5 5 3 B R B N
JACOBS/CARTER BURGESS
HAYDON BUILDING CORP
Beardsley Rd Tl/Union Hills Dr TI
BELL RD
I-10 — Tatum Blvd. (HOV) Beardsley Rd./
WORK ELEMENT Design Build Union Hills Dr. Tl
COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10 Jan-07 Apr-08
DESIGN N/A N/A ) Jul-07 Dec-08 500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jan-11 Nov-11 112,215%) Feb-10 Jun-11 16,518
3
LANDSCAPING: ) ")
» -DESIGN
O@WV
4
7 -CONSTRUCTION
AD - 6/23/10 AD - 8/7/09

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funded with ARRA 2009 funds

5) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PIMA
[-17 TO SHEA BOULEVARD

=
N
=
3
S AZTEC
3 PULICE
: 64th Street I
N
- Q
ac
SR I0IL, PIMA 4 =g uj‘
, - = <
! Q Q
SR I0IL, AGUA FRIA —t—l == + ‘/’ﬂ;y - N L =
a ]
N w W = a = @ S o
the ¢ 8 ¢ 55 5 5§37 : G © 5
S = E =z &E S g g 9 = = *
8| § & b & ~ < S = 5
o - N N Rl a0
3 3 gJ\N\P
1-17 - SR 51 (GPL) SR 51 - Shea Blvd (GPL)
< 7 miles > 10 miles r BELL RD
PTG AECOM .
KIEWIT/SUNDT j COFFMAN SPECIALTIES a CA; CANAL
I-10 - Tatum Bivd (HOV)(Design-Build) ¢ Tatum Bivd - Princess Dr (HOV) o RANK LLOYD
29 miles d 5.28 miles > CHT BLYD
j’ RAINTREE DR
I-17 - SR 51 I-10 — Tatum Blvd. (HOV) SR 51 — Shea Blvd. Tatum Blvd. — Princess Dr. 64" st Tl THUNDERBIRD RD
WORK ELEMENT (GPL) (Design Build) (GPL) (HOV)
COST COST COST COST BEGIN COST
BEGIN | cowmp. ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) COMP. ($000) J" .
SCOPING Jun-11 | Sep-15 Mar-09 | Aug-10 Jun-11® | sep-15® Aug-04 Dec-05 Feb-03 | Dec-04 1
Nov-07® | Aug-10©
DESIGN Phase 4 4,800 N/A N/A ) FY 209 Fy 21® 51009 | Jun-07® | oct-07® 2,600 May-05 | Mar-07 1800 | ¥ *k’ SHEA BLVD
FY 209 Fy 21® 3,700%°
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | May-07 4,014
CONSTRUCTION Phase 4 68,700 | Jan-11 | Nov-11 | 1122157 | Fy 21® Fy 23® | 72,800 | Jun-08® | Jul-09“ | 16,166 | Nov-07 | Oct-08 | 27,003"
Fy 21® Fy 23® 57,824
LANDSCAPING: %) @ @ N/A %)
-DESIGN
-CONSTRUCTION
AD - 6/23/10 AD - 12/28/07 AD - 6/30/07
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

5) SR 51 — Princess Drive

6) Princess Drive — Shea Boulevard

7) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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PRINCESS DRIVE TO SR 202L, RED MOUNTAIN

SR 101L, PIMA

VIA DE VENTURA
INDIAN BEND RD

i

SR 202L, RED MOUNTAIN

o g
@ I Q -
Q
Qq R iy % S Cj g e o
55 & Q < < & Q - @
g 3d g e S s 2 & 7 = 3 o
& E e o o) * = < g = < = ) = 4
IxT & 5 @ = 3 N 3 a = < S 3
c 3 o308 5 S 3 = S £ 3 B S 3 g a
< g xrg 3z 3 g § 3 3 = 2 5 S g < a
< S g 2 3 % = = L L | =
o S T S T
T ¥ N
<
SN
URS & KIMLEY HORN
PULICE
Shea BIvd - SR 202L, Red Mountain (GPL)
[~ 11 miles
AZTEC
COFFMAN SPECIALTIES
Princess Dr - SR 202L, Red Mountain (HOV)
P 14.78 miles
Princess Dr. — Shea Blvd. —
WORK ELEMENT SR 202L, Red Mountain (HOV) SR 202L, Red Mountain (GPL)
COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Aug-04 Dec-05 Nov-07 Aug-10
DESIGN Apr-06 Mar-07 5,000 Dec-12 Feb-14 4,400
Dec-12 Feb-14 4,000"
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Aug-07 Jan-10 56,319“*9 Aug-14 Dec-16 93,041
LANDSCAPING: N/A %)
-DESIGN
-CONSTRUCTION
AD - 5/14/09 AD - 3/31/14®
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Included funding for FMS implementation

5) Hayden Rd. — Princess Dr. (Drainage Imp) included with this project
6) Shea Blvd — Chaparral Rd

7) Chaparral Rd — SR 202L, Red Mountain

8) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 101L, PRICE
SR 202L, RED MOUNTAIN TO SR 202L, SANTAN z—fH=

- S
= =
<C
— =
5 S
= wy
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il S W A a
4 Q Q > ~
Q @ < S Q =
NG < IS a ) [ex]
~ ) > = Q @
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SR I0IL, PRICE

Baseline Rd - SR 202L, Santan (GPL)
6 miles

SA

JACOBS & STANLEY
PULICE
SR 202L, Red Mountain - SR 202L, Santan (HOV)

SR 202L,

9.7 miles
SR 202L, Red Mountain — Baseline Rd. —
WORK ELEMENT SR 202L, Santan (HOV) SR 202L, Santan (GPL)
COST COST

BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Aug-04 Dec-05 Jul-13 Dec-15
DESIGN Jun-07® Jan-08® 5,000 Phase 4 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jul-08® Feb-10? 38,091 Phase 4 49,900"
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION

AD - 3/31/08

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Schedule to be determined

3) Accelerated with STAN funding and combined SR 202L, Red Mountain - Baseline Road
and Baseline Road - SR 202L, Santan projects

4) Includes Design and Construction amounts

5) Included in Construction amount Note: Cost estimate amounts and schedule dates shown

6) City of Tempe sponsored project reflect the current status as of the report date
7) ICAP not included u u P -
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Footnotes:

1) Schedule to be determined

2) Included in the construction amount

3) Right-of-way to be provided by the City of Phoenix
4) Funded with ARRA 2009 funds

5) ICAP not included

44th ST-

k

VAN BUREN ST

WASHINGTON ST

SR 143

UNIVERSITY DR

SR 143, HOHOKAM

sreo2l

KIMLEY HORN
AMES CONSTRUCTION
SR143/Sky Harbor Blvd TI

Page 24 of 37

WORK ELEMENT

SR143/Sky Harbor Blvd. Tl

COST

BEGIN COMP. ($000)
SCOPING Dec-05 Jul-07
DESIGN Apr-09 Mar-10 3,600
RIGHT-OF-WAY Apr-09 Mar-10 330
CONSTRUCTION Dec-10 Jan-13 20,724
LANDSCAPING: 2
-DESIGN
-CONSTRUCTION

AD - 7/22/10

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ELLIOT RD

= 5IST AVE

ESTRELLA DR

SR 202L, SOUTH MOUNTAIN
[-10, MARICOPA TO I-10, PAPAGO N
(Design-Build-Maintain)

>~
=
L
T
o
S
(%) a
3 <
= S
S L
Y - 5 @
3 & CHANDLER BLYD -
hy Wi R [
= n= =~ uxo%
= 8% J '
: ==t SR 202, SANTA
a L 1 " i / WTAN
5 &
- Ny
5
PP 1-10, Maricopa to |-10, Papago J
hh 22 miles T
I-10, Maricopa — I-10, Papago (R/W): $85,540 FY 09 - FY 12
51° Ave. — Elliot Rd.
WORK ELEMENT (Segment 4)
COST
BEGIN COMP. ($000)
SCOPING Jul-01 Mar-15
PRELIMINARY ENGINEERING FY 15 FY 18 30,000
RIGHT-OF-WAY FY 15 FY 18 662,906
DESIGN-CONST-MAINTAIN FY 16 FY 19 1,059,323
LANDSCAPING: )
-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 202L, SOUTH MOUNTAIN

[-10, MARICOPA TO I-10, PAPAGO

(Design-Build-Maintain)

« 1-10, Maricopa, to I-10, Papago ‘
22 miles T
SR 202L, SOUTH MOUNTAIN
e
Wy = -
IS =y %
9
& s 2 2 ~ 3 =
i ° - 5 R o 3§
Q = =
= & 5 E ™ 5 § E
8 =) m N N S
S
N 3 M S 2
ol
S

51" Ave — 1-10, Papago (R/W): $43,690 FY 07 - FY 09

a4 343XonG H3IM0T7

WORK ELEMENT

I-10, Maricopa to I-10, Papago.
(Design-Build-Maintain)

COST
BEGIN | COMP. ($000)
SCOPING Jul-01 Mar-15
PRELIMINARY ENGINEERING FY 15 FY 18 30,000
RIGHT-OF-WAY FY 15 FY 18 662,906
DESIGN-CONST-MAINTAIN FY 16 FY19 | 1,059,323

LANDSCAPING:

@)

-DESIGN

-CONSTRUCTION

Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
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0dvd ‘0I-1

1S NIENG NvA

1S 173135004

59TH AVE

SIST AVE

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 202L, RED MOUNTAIN N
[-10/SR51 TI1 TO SR 101L

URS
KIEWIT/SUNDT (JV)
> 1-10/SR51 Tl - SR 101L (Design-Build) N
al N Lgl
‘ 9 miles
50 b 2
~
5 & S o5
N ’E}J] E E
. $ 5 5
[-10, PAPAGO A © T LIN
S FNF CONSTRUCTION
R Mill Ave & Washington St

[-10, MARICOPA

SKY HARBOR BLYD =

Bridge Widening

=
g S =
s 3 T
Wy x
& 2 2 B
Q o
@ a 5 =
] ~ 5 ©
= = a &
= o o
o &% 2 f
S ‘ |
[ == = A

Footnote:

1) Included in the Construction amount

2) Includes eastbound widening for total length of project, and
westbound widening from Scottsdale Rd — SR 101L

3) ICAP not included
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-0/SR51 Tl — SR101L Mill Ave. & Washington St. W
ign-Bui i ideni g
WORK ELEMENT (Design-Build) (Bridge Widening) l.
COST COST g
BEGIN COMP. ($000) BEGIN COMP. ($000) -
1%]
SCOPING Jul-05 Jun-07 Jul-05 Jun-07
DESIGN N/A N/A @ Jul-07 Nov-07 1,200
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Dec-08 Jan-11 219,7779 Jun-08 Apr-09 6,000
LANDSCAPING: @ N/A
-DESIGN
-CONSTRUCTION
AD - 5/07/08 AD - 3/19/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



ALMA SCHOOL RO
\ McKELLIPS RD

SR J0IL, PIMA

COFFMAN SPECIALTIES
SR 101L - Gilbert Rd (HOV)

SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

= VAL VISTA DR

MESA DR
STAPLEY DR
GILBERT RD

COUNTRY CLUB DR

« CENTER ST

AZTEC

6 miles

AZTEC
PULICE - GRANITE RED MOUNTAIN JV

SR 101L - Gilbert Rd (GPL) and Gilbert Rd - Broadway Rd (HOV) (Design-Build)

" SOUTHERN CANAL
GREENFIELD RD

HIGLEY RD

v

SR 10IL. PRICE
A

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) ICAP not included

Page 28 of 37

20 miles
SR 101L - Gilbert Rd. (GPL) .

Gilbert Rd. — Broadway Rd. (HOV) SR 1°1L(;§\%be" Rd.

WORK ELEMENT Design-Build
COST COST

BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-10® Dec-12® May-06 Aug-07

Mar-09® Aug-10®
DESIGN N/A N/A ) Jan-08 Sep-08 2,500
RIGHT-OF-WAY Jul-14 Jun-15 4,500 N/A
CONSTRUCTION Oct-14 Dec-15 140,980 Mar-09 Aug-10 24,3219
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION

AD - 9/5/13 AD - 11/25/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

Q
<
N
[
3
<
ES

WeDOWELL RD

so|lW 0z,

>y
»p

03alzv

SR 101L - Gilbert Rd. (GPL)
Gilbert Rd. — Broadway Rd. (HOV)

Broadway Rd. — US 60

Footnote:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount
3) Schedule to be determined
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WORK ELEMENT (Design-Build) (HOV)
COST COST

BEGIN COMP. ($000) BEGIN COMP. ($000)

SCOPING Jul-10% Dec-12% Mar-09 Aug-10
Mar-09® Aug-10®
DESIGN N/A N/A ) Phase 4 400
RIGHT-OF-WAY Jul-14 Jun-15 5,500 N/A
CONSTRUCTION Oct-14 Dec-15 140,980 Phase 4 5,250
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION
AD - 9/5/13

AT NIVINNOW a3y JLINVYO - 301TNd

UNIVERSITY DR

(pIng ubisaq) (AOH) Py Aempeoug - py HaqilD pue (1d9) P HBqIIO - TL0L ¥S

APACHE TRAIL

<
€

BROADWAY RD ——
w
3
@
E
N~
3z8
Elle]
2128
@ [
SOUTHERN AVE S
=]
o

US60, SUPERSTITION ¥

<

=
=
3
%
g
[
[\
o
%

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 202L, SANTAN
US 60 TO GILBERT ROAD

US 80, Superstition - Gilbert Rd (HOV)

13 miles

GREENFIELD RD

00SEVELT CANAL/EMF

RECKER RD
POWER RD

K

SOSSAMAN RD

HAWES RD

-54 r HIGLEY RD

GILBERT RD
EASTERN CANAL

Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

SR 202L, SANTAN

ELLSWORTH RD

GUADALUFE RD

ELLIOT RD

US 60, Superstition — Gilbert Rd.

WORK ELEMENT (HOV)
COSsT

BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10
DESIGN Phase 4 3,400
RIGHT-OF-WAY N/A
CONSTRUCTION Phase 4 46,800"
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 202L, SANTAN

GILBERT ROAD TO PRICE ROAD

Ly
O
=2
a
a
S
o
=
a
[}

0BSON RD
ALMA SCHOOL RD
ARIZONA AVE (SR&T)

UPRR

/

i
SR 202L. SANTAN

McQUEEN RD

AZTEC
PULICE - GRANITE (JV)

x
S
s
e
Ny
-
NS

EASTERN CANAL
~ LINDSAY RD

_—f > CONSOLIDATED CANAL

% COOPER RD
*% GILBERT RD

<< Gilbert Rd - I-10 (HOV/Ramp)(Design-Build)

10.5 miles

A 4

WORK ELEMENT

Gilbert Rd. — 1-10 (HOV/Ramp)

(Design-Build)

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount

3) ICAP not included

COST
BEGIN COMP. ($000)

SCOPING Mar-09 Aug-10
DESIGN N/A N/A )
RIGHT-OF-WAY N/A
CONSTRUCTION Aug-10 Oct-11 108,081
LANDSCAPING: )
-DESIGN
-CONSTRUCTION

AD - 2/19/10
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 202L, SANTAN
PRICE ROAD TO INTERSTATE 10

<
a
S
<
S
=
)
<

CHANDLER BLVD

48TH ST
56TH ST
KYRENE RD

PULICE - GRANITE (JV)
Gilbert Rd - I-10 (HOV/Ramp)(Design-Build)

SR 10IL, PRICE

FRYE RD

COUNTRY CLUB WAY

ma=McCLINTOCK DR

AZTEC

SR 202L, SANTAN

DOBSON RD

qy F014d

A

10.5 miles

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount

3) ICAP not included

Gilbert Rd. — 1-10 (HOV/Ramp)
WORK ELEMENT (Design-Build)
COST
BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10
DESIGN N/A N/A )
RIGHT-OF-WAY N/A
CONSTRUCTION Aug-10 Oct-11 108,081
LANDSCAPING: )
-DESIGN
-CONSTRUCTION
AD - 2/19/10
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 303L

RIGGS ROAD TO CAMELBACK ROAD

o
Ny
@ he!
%) a
©
> o]
g 2 2
] o -
© Q ™ ©
S Q « @ 8 @« S
E g %) 2 2 N
3 S S 2 e S
st 3 = 5 < ] S
r = o > IS)
~ © <
J\ \ 1 S 5 5
= N 3 Q
\ég _ll_ _L
% HDR T
Sarival Ave AMES Sk 303L
i Thomas Rd -
. Riggs Rd - SR30/MC85 L MC85 - Van Buren St, Phase | R Camelback Rd
= 4 miles g 2 miles

AZTEC
PULICE
1-10/SR303L Tl Phase 1, I-10 Realignment

AZTEC
1-10/SR303L Tl Phase ||

I-10 — US 60, Grand (R/W): $114,010 FY 07 - FY 10

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars))
2) Schedule to be determined

3) Utility Construction

4) Included in I-10 - US 60, Grand Avenue

5) ICAP not included

6) Included in the construction amount

7) Landscape Project

95% - 7/1/15
100% - 6/23/15
AD - 8/20/15
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MCB85 — Van Buren St., Phase | "mlf igioeiﬁi;'] miste h I-10/SR303L TI Phase Ii g:rﬂgﬁic'idﬁe.]
WORK ELEMENT :
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Dec-05 Apr-16 Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09
DESIGN FY 19 FY 20 11,500% Jun-09 Oct-10 13,800 Jun-14 Jun-15 7,492 Dec-09 May-11 5,000
RIGHT-OF-WAY FY 16 FY 17 4,300 Jul-09 Jun-11 59,240 o® Jul-10 Dec-11 o@
Phase 4 81,000"
CONSTRUCTION Phase 4 66,220 Nov-11 Jan-15 157,947® Dec-15 Dec-17 79,138 Jun-12 Nov-13 36,351°
FY 11 FY 11 6,900 FY 11 FY 11 1,500®)
LANDSCAPING: (6) (6)
-DESIGN Apr-14 Jan-15 500 Fy 17? Fy 18% 500 Jul-13 Apr-14 200
-CONSTRUCTION Jul-15 Dec-16 8,500 Fy 18% FY 19? 5,000 Mar-15 Nov-15 2,744
AD - 6/28/11 30% - 4/26/13 AD - 12/21/11
AD - 3/23/157) 60% - 1/13/15 AD - 9/5/14"

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



SR 303L

CAMELBACK ROAD TO BELL ROAD

Q
oy
o W W N S S
() = < x A T
N T = a ] L‘S‘ Q T
< [T = x NG
~ = = * = < =~ - < 2
Q § < W @ < %) 3 = ES
— Q RN ] Wy = > Ly =
o T = = T = & R Q o 3
= 5 oy g e S S o S] N Iy
3 @ @ 1 S & 3 g L o
= /\
SR 303L U
KIMLEY HORN
SUNDT
Cactus Rd,
DIBBLE RITOCH-POWELL Waddell Rd,‘and
PULICE BAKER BULICE Bell Rd TI's
Camelback Rd - PULICE Peoria Ave -
W Glendale Ave ale Glendale Ave - Peoria Ave . Waddell Rd N
N 2 miles T 3 miles "‘ 2 miles "
I-10 — US 60, Grand (R/W): $114,010 FY 07 - FY 10
Camelback Rd — Glendale Ave — Peoria Ave(A—) Cactus Rd, Wad(tz:l)ell Rd,
WORK ELEMENT Glendale Ave Peoria Ave Waddell Rd & Bell Rd
COSsT COSsT COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09
DESIGN Dec-09 Jun-12 4,800 Jan-10 Mar-11 8,500 Oct-09 Mar-11 4,800 Jan-08 Sep-08 1,800
RIGHT-OF-WAY Jul-10 Nov-12 11,700 Jul-10 Jan-12 72,800 Oct-09 Jul-11 0@ Jul-08 Jun-09 27,000
CONSTRUCTION Apr-13 Jan-15 40,3297 Jun-12 Feb-14 78,620 Jul-11 Nov-13 147,51367 Jun-09 Mar-11 31,6367
FY 11 FY 11 12,500® FY 11 FY 11 12,300® FY 11 FY 11 400®
LANDSCAPING:
-DESIGN Jul-13 Jun-14 200 Jul-13 Apr-14 300% Jan-12 Jun-13 240
-CONSTRUCTION Jan-15 Oct-15 2,425 Nov-14 Nov-15 4,990 Oct-13 Oct-14 2,549
AD - 11/19/12 AD - 1/31/12 AD - 7/15/11 AD - 1/9/09
AD - 8/14/14® AD - 8/1/14® AD - 6/17/13®

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Construction Management At-Risk (CMAR), and accelerated with STAN funding

3) Schedule to be determined

4) Construction Management At-Risk (CMAR)

5) Utility Construction

6) Includes Peoria Ave — Waddell Rd and Waddell Rd — Mountain View Blvd projects

7) ICAP not included
8) Landscape Project
9) Included in I-10 - US 60, Grand
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2015



WADDELL ROAD TO US 60, GRAND AVENUE

SR 303L

!

I-10 — US 60, Grand (R/W): $114,010 FY 07 - FY 10

CACTUS RD

WADDELL RD

Q

>~

2

N 9

W Q

N

N

a N
3 & ©
—

— L“’GREENWAY RD

Waddell Rd - Mountain View Blvd

«#’*BEM RD

SR 303L

PREMIER
PULICE

A

Waddell Rd = US60, Grand Ave/SR303L T, El Mirage Rd T
WORK ELEMENT Mountain View Blvd Interim
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Apr-03 Mar-09 Apr-03 Mar-09 May-08 May-10
DESIGN Oct-09 Mar-11 7,800 Sep-12 Aug-14 7,514 Jun-13 May-14 2,964
RIGHT-OF-WAY Oct-09 Jul-11 0@ Jul-12 Jul-14 821 Jul-13 Jun-14 1,000
CONSTRUCTION Jul-11 Nov-13 147,513%7 | Dec-14 Jun-16 58,900 Feb-15 Jun-16 25,819
FY 11 FY 11 5,800
LANDSCAPING: %)
-DESIGN Jan-12 May-13 360 FY 149 Fy 159 290®
-CONSTRUCTION Dec-13 Jan-15 3,132 Fy 16 Fy 179 4,700
AD - 7/15/11 AD - 11/14/14 AD - 6/27/14
AD - 6/25/13%
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Construction Management At-Risk (CMAR)
5) Utility Construction

6) Includes Peoria Ave — Waddell Rd and Waddell Rd — Mountain View Blvd projects

7) ICAP not included
8) Landscape Project
9) Included in I-10 - US 60, Grand
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4 miles

STANLEY
HAYDON BUILDING CORP
US60,Grand Ave/SR303L Tl, Interim

KIMLEY-HORN
HAYDEN BUILDING CORP
Mirage Rd Tl

EL MIRAGE RO

Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

January 31, 2015



US 60,

SR 303L

GRAND AVENUE TO INTERSTATE 17

Happy Valley Rd - I-17 (Interim)

14 miles

Lake

P

BAKE|
AMES/COFFARAAN
leasant Ry - 17

85 Mmiles

N
38
x
§

Jv

&
&
&
N
oy
US 60, Grand — Happy Valley Rd. Happy Valley Rd. - 1-17 Happy Valley Rd. — Lake Pleasant Rd. — I-17
Design-Build (Interim) Lake Pleasant Rd. (Interim) (Interim)
WORK ELEMENT COST COST COST
BEGIN BEGIN BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING May-08 May-10 Mar-03 Dec-06 Mar-03 Dec-06 Mar-03 Dec-06
DESIGN N/A N/A %) FY 06® Fy 07® 29,300 May-07 Jun-08 (6) Jun-07 Nov-08 (6)
RIGHT-OF-WAY FY 14 FY 14 1,000 FY 06 FY 07 4,000 May-07 Dec-08 36,300 Jul-07 Nov-08 47,720
CONSTRUCTION Jun-14 Apr-15 39,030 Jan-09 May-11 113,089® Apr-09 Sep-11 78,577
LANDSCAPING: ) ) ) )
-DESIGN
-CONSTRUCTION
AD - 8/23/13 AD - 9/11/08 AD - 2/13/09
Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
Page 36 of 37 January 31, 2015

5) See specific project information

6) See Happy Valley Rd — I-17 (Interim) project information

7) US 60, Grand — Happy Valley Parkway

8) ICAP not included



MULTIPLE CORRIDOR PROJECTS

NFRA
MEADOW VALLEY
WORK ELEMENT Proposition 400 Noise Walls
COST
BEGIN COMP. ($000)
SCOPING Mar-08 Jun-08
DESIGN Jun-09 Apr-10 1,560
RIGHT-OF-WAY
CONSTRUCTION May-11 May-12 16,090
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION

AD - 1/6/11

Footnotes:
1) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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